
From: 	 Mantych, Timothy 
To: 	 Harvey Berliner; Neathery, Charles 
CC: 	 kim.nguyen@dot.gov, Catherine.Luu@dot.gov ; vanepps@pbworld.com ; dunnj@pbworld.com ; 

olsondo@pbworld.com ; Simon Zweighaft; Hamayasu, Toru; Kurio, Phyllis; Miyamoto, Faith; 
Scheibe@pbworld.com; Gill@pbworld.com ; hhctcppmoc@projectsolvemail.com ; 
Belizaire_Justine@bah.com  

Sent: 	 9/2/2008 8:02:36 AM 
Subject: 	 RE: HHCTC: Project Schedule 

Harvey — We are looking for the Master Project Schedule that is discussed in Section 3.3 of the PMP. Figure 6 consists of the 
Master Summary Schedule, but we are looking for the electronic version of the Master Project Schedule that integrates planning, 
design, ROW acquisition, procurement, construction, and start-up. Although the construction phasing is critical, we need to see 
that all phases of the project are identified and the numerous milestones for a New Starts Project are incorporated appropriately. 

I  hope this helps clarify what we are looking for. Please feel free to call if you have any questions. 

Thanks, 
Timothy L. Mantych, P.E. 

501 North Broadway 
St. Louis, MO 63102 
Phone: 314.335.4454 
FAX: 314.335.5141 
Mobile: 314.614.1386 
tim.mantychalacobs.com  

	Original Message 	 
From: Harvey Berliner [mailto:Berliner@infraconsultlIc.com]  
Sent: Tuesday, September 02, 2008 12:50 PM 
To: Neathery, Charles; Mantych, Timothy 
Cc: kim.nguyen@dot.gov; Catherineluu@dot.gov ; vanepps@pbworld.com ; dunnj@pbworld.com ; 
olsondo@pbworld.com ; Simon Zweighaft; thamayasu@honolulu.gov ; pkurio@honolulu.gov ; 
Fmiyamoto@honolulu.gov ; Scheibe@pbworld.com ; Gill@pbworld.com ; hhctcppmoc@projectsolvemail.com ; 
Belizaire_Justine@bah.com  
Subject: RE: HHCTC: Project Schedule 

Charles: 

There is no other construction schedule. We developed the "Horse Blanket" and then the Primavera schedule based on 
the "Horse Blanket". 

The schedule you are referring to is the schedule which PB developed for their own work which takes us thru Preliminary 
Engineering including the preparation of the D/B Contracts. If this schedule is useful to you, let me know and  I  will ask 
PB  to load it onto ProjectSolve. 

Harvey L. Berliner 
berliner@infraconsultlIc.com  

  

   

From: Neathery, Charles [mailto:charles.neathery@jacobs.com]  
Sent: Tuesday, September 02, 2008 6:33 AM 
To: Harvey Berliner; Mantych, Timothy 
Cc: kim.nguyen@dot.gov; Catherineluu@dot.gov ; vanepps@pbworld.com ; dunnj@pbworld.com ; 
olsondo@pbworld.com ; Simon Zweighaft; thamayasu@honolulu.gov ; pkurio@honolulu.gov ; 
Fmiyamoto@honolulu.gov ; Scheibe@pbworld.com ; Gill@pbworld.com ; hhctcppmoc@projectsolvemail.com ; 
Belizaire_Justine@bah.com  
Subject: Re: HHCTC: Project Schedule 

Harvey, 
Just to be clear, does your team have another schedule, a Master Program Schedule or another supplement schedule to 
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the proposed construction schedule file "SLC1" we can review? 

Charles Neathery 
Director, Project Controls 

  

   

From: Harvey Berliner 
To: Neathery, Charles; Mantych, Timothy 
Cc: kim.nguyen@dot.gov  ; Catherine.Luu@dot.gov  ; vanepps@pbworld.com  ; dunnj@pbworld.com  ; 
olsondo@pbworld.com  ; Simon Zweighaft ; thamayasu@honolulu.gov  ; pkurio@honolulu.gov  ; 
Fmiyamoto@honolulu.gov  ; Scheibe@pbworld.com  ; Gill@pbworld.com  ; hhctcppmoc@projectsolvemail.com  ; 
belizairejustine@bah.com  
Sent: Thu Aug 28 22:24:53 2008 
Subject: Re: HHCTC: Project Schedule 

Correct 

From: Neathery, Charles 
To: Harvey Berliner; Mantych, Timothy 
Cc: kim.nguyen@dot.gov  ; Catherine.Luu@dot.gov  ; VanEpps@pbworld.com  ; Dunn3@pbworld.com  ; 
olsondo@pbworld.com  ; Simon Zweighaft; thamayasu@honolulu.gov  ; pkurio@honolulu.gov  ; 
Fmiyamoto@honolulu.gov  ; Scheibe@pbworld.com  ; Gill@pbworld.com  ; hhctcppmoc@projectsolvemail.com  ; 
belizairejustine@bah.com  
Sent: Thu Aug 28 21:16:40 2008 
Subject: Re: HHCTC: Project Schedule 

So the Primavera schedule file "SLC1" is a proposed construction schedule and not a proposed Master Program 
Schedule? 

Charles Neathery 
Director, Project Controls 

From: Harvey Berliner 
To: Mantych, Timothy 
Cc: Neathery, Charles; kim.nguyen@dot.gov  ; Catherine.Luu@dot.gov  ; VanEpps@pbworld.com  ; 
Dunn3@pbworld.com  ; Don Olson ; Simon Zweighaft ; Toru Hamayasu (thamayasu@honolulu.gov ) ; Phyllis Kurio ; 
Faith Miyamoto ; Scheibe@pbworld.com  ; Gill@pbworld.com  ; PMOC Website ; Belizaire, Justine 
Sent: Thu Aug 28 22:04:04 2008 
Subject: RE: HHCTC: Project Schedule 
Tim: 

The schedule mentioned by Justine with a date of April 2008 was the PE/EIS schedule and has nothing to do with the 
construction schedule. 

The "Horse Blanket" Schedule was developed collaboratively by RTD and PB. Known industry production rates were 
used and validated in-house by both PB construction management staff and contractors experienced in this kind of 
work. The "construction" schedule that was produced and sent to the PMOC was a Primavera P6 version of the "Horse 
Blanket" developed in order to time phase the capital cost by FTA categories for input into the financial plan. 

I hope that this clears things up. If you need more information or feel that another conference call would help please let 
me know. 

Harvey L. Berliner 
berliner©infraconsultlIc.com  

From: Mantych, Timothy [mailto:Timothy.Mantych@jacobs.com]  
Sent: Thursday, August 28, 2008 11:41 AM 
To: Harvey Berliner 
Cc: Neathery, Charles; kim.nguyen@dot.gov ; Catherine.Luu@dot.gov  
Subject: FW: HHCTC: Project Schedule 
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Harvey - Please see the email below from Charles Neathery regarding our review of the schedule. Please reply to all 
with a response to Charles question. 

Thanks, 
Tim 

From: Neathery, Charles 
Sent: Thu 8/28/2008 4:39 PM 
To: Mantych, Timothy 
Subject: HHCTC: Project Schedule 

Tim, 

I am ready to proceed with the Technical Schedule Review Report for the HHCTC. I received the Primavera schedule 
file "SLC1" and ran a Schedule Run Report. The project schedule has 258 activities and there are numerous activities 
with open-ends. For instance, the activity for FFGA does not have a predecessor(s) or successor(s). I am very 
concerned about the mechanical correctness/ fundamental soundness. 

I called Justin Belizaire and she explained to me that the schedule she and her team reviewed, run date of April 2008, 
had an excess of 1,000 activities. Before I proceed with an exhaustive technical schedule review I wanted to ask the 
City/County/PMSC if the "SLC1" schedule is truly the one I should review? 

This is critical as I am at a standstill. 

Please contact Mr. Berliner for an inquiry and confirmation on which schedule I should use. 

Charles Neathery 

NOTICE - This communication may contain confidential and privileged information that is for the sole use of 
the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended 
recipients is strictly prohibited. If you have received this message in error, please notify us immediately by 
replying to the message and deleting it from your computer. 

NOTICE - This communication may contain confidential and privileged information that is for the sole use of 
the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended 
recipients is strictly prohibited. If you have received this message in error, please notify us immediately by 
replying to the message and deleting it from your computer. 

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the 
intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is 
strictly prohibited. If you have received this message in error, please notify us immediately by replying to the 
message and deleting it from your computer. 
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